
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

CNQ101 Pay Period:  10/1/2016Contract: Estimate Number: 0003 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/17/2016

08/15/2016

%

$0.00

116.0

116.0

116.0

100.00

%Percent Complete($):

%Percent Behind:

MAURY

25.19

Date Notice to Proceed: 06/07/2016

09/30/2016

09/30/2016

10/03/2016

$749,900.00

$749,900.00

$561,733.64 $5,874.33$555,859.31

$0.00

$0.00Test Report Payment Adjustments:

$561,733.64 $550,347.31 11,386.33

$561,733.64 $5,874.33$555,859.31

$0.00 $0.00

$-5,512.00 $5,512.00

$0.00 $0.00

Resurfacing on S.R. 245 from Neely Hollow Road to S.R. 50

74.81

20161031

Project(s): 60018-3216-94, 60018-4216-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-245(8)16.14 00905,512.0060018-3216-94 90S.R. 245 FROM NEELY HOLLOW ROAD TO STATE ROUTE 50
N/A83.86 00105,874.3360018-4216-04 10The resurfacing on S.R. 245 from Neely Hollow Road (L.M. 6.3

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60018-3216-94 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

60018-4216-04 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

60018-3216-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

60018-4216-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

5,874.335,874.330

5,874.335,874.330
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60018-3216-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

60018-4216-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100

-15,026.88-15,026.880

0.000.000

60018-3216-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $14.50

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

60018-4216-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,493.000 $14.50

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

60018-4216-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $62.50

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

60018-4216-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60018-4216-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

60018-4216-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

60018-4216-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $557.00

0.000

22.746

$0.00

$12,669.52

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

60018-4216-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $680.00

0.000

85.311

$0.00

$58,011.48

405-01.01 BITUMINOUS MATERIAL (BSC)

60018-4216-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,252.000 $26.25

0.000

982.790

$0.00

$25,798.24

405-01.02 MINERAL AGGREGATE (BSC)

60018-4216-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

60018-4216-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4,151.184,151.18 0.000.0060018-4216-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,093.000 $66.75

0.000

4,151.180

$0.00

$277,091.27

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

60018-4216-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

2,856.762,856.760

0.000.000

60018-4216-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90130100

3,844.503,844.500

0.000.000

60018-3216-94 0100 0190 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.900 $1,415.00

0.000

6.900

$0.00

$9,763.50

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

60018-3216-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,130.000 $16.70

0.000

25.000

$0.00

$417.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

0.000.000

417.5025.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60018-3216-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.05

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

60018-3216-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,185.00

0.000

2.000

$0.00

$4,370.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100

0.000.000

4,370.002.000

60018-3216-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

323.000 $3.70

0.000

175.000

$0.00

$647.50

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

60018-3216-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

925.000 $1.00

0.000

137.000

$0.00

$137.00

706-01 GUARDRAIL REMOVED

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

0.000.000

137.00137.000

60018-3216-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $23.50

0.000

25.000

$0.00

$587.50

706-06.03 RADIUS RAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100

0.000.000

587.5025.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0060018-4216-04 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

712-01 TRAFFIC CONTROL

60018-4216-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $10.50

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

60018-4216-04 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10.50

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

60018-4216-04 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,044.000 $7.70

0.000

940.000

$0.00

$7,238.00

712-06 SIGNS (CONSTRUCTION)

60018-3216-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $7.10

0.000

234.000

$0.00

$1,661.40

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

60018-3216-94 0100 0080 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

695.000 $4.00

0.000

113.800

$0.00

$455.20

713-11.01 "U" SECTION STEEL POSTS

60018-3216-94 0100 0090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

674.000 $5.00

0.000

1,565.300

$0.00

$7,826.50

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60018-3216-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $120.00

0.000

0.000

$0.00

$0.00

713-11.04 SURFACE MNT BREAKAWAY
BASE FOR SIGN POST

60018-3216-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $445.00

0.000

1.000

$0.00

$445.00

713-11.21 P POST SLIP BASE

60018-3216-94 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $14.60

0.000

60.000

$0.00

$876.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

60018-3216-94 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

436.000 $15.50

0.000

379.501

$0.00

$5,882.27

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

60018-3216-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $78.50

0.000

49.000

$0.00

$3,846.50

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

60018-3216-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

435.000 $31.40

0.000

444.000

$0.00

$13,941.60

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

60018-3216-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $31.40

0.000

35.000

$0.00

$1,099.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 334.00334.00 0.000.0060018-3216-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $10.50

0.000

334.000

$0.00

$3,507.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

60018-4216-04 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $21.00

0.000

79.222

$0.00

$1,663.66

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

60018-4216-04 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $15.70

0.000

95.000

$0.00

$1,491.50

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

60018-4216-04 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $157.00

0.000

6.000

$0.00

$942.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

60018-4216-04 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $995.00

0.000

19.767

$0.00

$19,668.17

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

60018-4216-04 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.500 $5,330.00

0.000

10.173

$0.00

$54,222.09

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

60018-4216-04 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $2.10

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 10.5110.51 0.000.0060018-4216-04 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.300 $3,035.00

0.000

10.505

$0.00

$31,882.68

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

60018-4216-04 0100 0180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,667.85

0.000

1.000

$0.00

$12,667.85

717-01 MOBILIZATION

60018-3216-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,875.00

0.000

1.000

$0.00

$2,875.00

730-26.08 FLASHING WARNING BEACON
(DESCRIPTION)

V47 - TSMR *END OF REPORT*
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